

**“Council 50: Nuovo Aggiornamento – Vatikanum III: Voice of the People“**  
**Time Schedule (Standings 1. Dez. 2011)**

**2011 - 2012**

**November 2011 – March 2012:** Consulting among IMWAC- and other groups, which group wants to work on which theme(s).

**End of March 2012:** Decision on group and theme.

**April 2012 – June 2012:** Groups work on the Vatican II document they have chosen in order to see, whether they can manage. If not, they can draw back. Another group can take over. Georg Kopetzky and Paul Weitzer prepare a written "Guidance for the Group Leaders", they send it by mail to them in April 2012, and George K. offers in June 2012 a group leader training for those to whom the guidance is not sufficient.

**End of June 2012:** Final distribution of tasks and responsibilities.

**September 2012:** An "Executive Council (EC)" is established by email: each group nominates a representative (coordination by Paul Weitzer and Hans Peter Hurka, Vienna, Austria).

**2 October 2012:** "Starting shot": simultaneous press conferences in all participating countries and publication of final distribution of tasks and responsibilities. Rental of meeting-rooms in Rome (meeting-hall with translating-service for approx. 200 people).

**November 2012:** First meeting of the "EC". A chair person is elected. A semi-standardized procedure for the work of the groups is decided on.

**2013**

**September 2013:** Second meeting of "EC". An Editing Team of ER ("ET") is elected. A standardized procedure for the work of the groups is decided on.

**October 2012 – July 2014:** Further Work in the groups and at open meetings.

**2014**

**End of July 2014:** The "papers" of the groups are sent to the "EC" and/or to "ET".

**July – October 2014:** The "EC" and the "ET" collects and puts together the papers.

**November 2014:** several-day general meeting. Last changes can be made. Final decision on the documents. The final Document will be in English. Preparations for the demonstration march (time schedule, route).

**Nov. 2014 – Sept. 2015:** The "ET" inform all groups about the final document in English. Only a few corrections by the groups are possible.

**2015**

**3 December 2015 (Thursday):** Meeting for Final Resolution in Rome (in the rented meeting-hall) Preparations for Press Conference (list of speakers etc.). No corrections by the groups are possible any more.

**4 December 2015 (Friday):** Press Conference in Rome. Presentation of the final Vat-III-Document in printed form: f. ex. ring-bound map in English.

**5/6 December (Saturday/Sunday):** Interviews; last preparations for Monday

**7 December 2015 (Monday):** Great international demonstration march from different starting-points to the Vatican and public proclamation of the Vatican III-document in St. Peter's Square (in case of rain: church close to meeting-hall or meeting-hall).

**Rest of December:** Information, Interviews, reports etc. Preparation for the final Vat-III-Document in book-form.

**Contacts**: Paul Weitzer: [paul.weitzer@aon.at](mailto:paul.weitzer@aon.at) and: Hans Peter Hurka: [hans\\_peter.hurka@gmx.at](mailto:hans_peter.hurka@gmx.at)